Week Commencing	05-Feb	12-Feb	19-Feb	26-Feb	04-Mar	11-Mar	18-Mar	25-Mar	01-Apr	08-Apr	15-Apr	22-Apr	20-Apr	29-Apr	06-May	13-May	20-May	27-May	03-Jun	10-Jun	17-Jun	24-Jun	01-Jul	08-Jul	15-Jul	22-Jul	29-Jul
Board Meeting																											
Brand and Web Design																											
Consultation and Engagement Plan																											
Pre-Plan consultation																											
Commission Consultants for LTPT																											
Consultant inception meeting																											
Baseline and Prep																											
Milestone 1 Board Workshop																											
Stakeholder engagement, subgroups and drafting																											
Interim report to board																											
Milestone 2 Draft 10 year vision and 3 year plan for consultation																											
Consultation																											
Final Drafting																											
Milestone 2 - Board approves draft submission																											