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PURPOSE 

 
1. To provide Members with an update on capital expenditure and the resources position 

along with highlighting any variances. 
 
 

RECOMMENDATION 

 
2. The Executive is asked to: 

 
a. Recommend to Full Council, approval of net budget changes totalling a decrease 

of £2,134,195 giving a revised capital budget for 2019/20 totalling £15,347,289 as 
detailed in Appendix 1. 
 

b. Recommend to Full Council, approval of the proposed financing of the revised 
capital budget totalling £15,347,289 as shown in Appendix 2. 

 

c. Note the latest estimated year end position on capital receipts and contributions 
showing an assumed balance of £1,712,632 at 31 March 2020 as shown in 
Appendix 3. 

 

d. Note that non-earmarked Ward Opportunities Fund monies will not be rolled 
forward into 2020/21 budgets, unless they are subject to spending plans submitted 
by 31st March 2020. These commitments must be spent by 30th June 2020. There 
will be no new commitments accepted after 31st March 2020.  Any unspent and 
unearmarked monies will then be used to contribute to the Council’s capital 
programme. 

 

REASONS FOR RECOMMENDATION 

 
3. To effectively manage the 2019/20 capital programme.  

 
 
 
 
 
 
 
 



 

 

SUMMARY OF KEY POINTS 

 
4. Monitoring Information 

 
On 20 February 2019 Full Council approved the 2019/20 original capital budget, totalling 
£18,223,856. Since February, several reports have been approved by the Executive, 
resulting in revising the 2019/20 capital budget to £17,481,484 (as at 29 October 2019). 
 
This is the last of three in-year monitoring reports, and as such the appendices 
accompanying this report provide Members with the position as at 31 December 2019 on 
expenditure, along with providing Members with an update on the progress of the 
individual schemes delivery. 

 
5. Executive Summary 

 

a. Expenditure monitoring – Appendix 1 provides a detailed breakdown of the revised 
capital budget, scheme by scheme, presented under each of the relevant service unit 
areas responsible for delivering the capital projects. It shows the recommended 
revised budget position and expenditure as at the end of December 2019. The 
expenditure to date is £8,155,703 which is 53% of the proposed revised budget. 
 
Those schemes with large variances as at Quarter 3 are: 

 Prairie Artificial Turf Pitch – Will be complete by March 2020 

 Sandygate Square – Spend on track with budget profile 

 NW Growth Corridor – Budget based on Lancashire County Council and 
Environment Agency projections 

 Building Infrastructure Works – Spend on track with budget profile for roof 

 Better Care Grant – Spend on track with revised budget 

 Empty Homes Programme – Spend on track with revised budget 
 

 

b. Revised budget and financing elements – Appendix 2 shows the revised budget 
of £15,347,289, along with identifying the recommended financing elements on a 
scheme by scheme basis. This is a reduction of £2,134,195.  

 

c. Council resources position – Appendix 3 shows the latest position on capital 
receipts, section 106 monies and third party contributions. As at the end of this round 
of budget monitoring the assumed level of surplus available local resources, after 
taking into account the 2019/20 capital commitments, totals £1,712,632. The 
resources are reducing each financial year, to an estimated negative balance on 
general capital receipts by March 2022. This is due to reduced opportunities to realise 
capital receipts, as the estate reduces, which will require prioritisation of future capital 
schemes in line with available resources. 

 

d. Ward Opportunities Fund 
Non-earmarked Ward Opportunities Fund monies will not be rolled forward into 
2020/21 budgets. There will only be carry-over of funding that is subject to spending 
plans. Any unspent and unearmarked monies will then be used to contribute to the 
Council’s capital programme. 
 
 
 
 

 



 

 

6. Revenue Implications 
 

a. Revenue Contributions / Reserves 2019/20 
The Capital Programme includes Revenue Contributions / Reserves of £373,516, 
being: 

 

Scheme Funded £ 

Vehicle & Machinery Replacement Transport Reserve 113,000 

CCTV Infrastructure Revenue  9,850 

Purchase Replacement Vehicle Revenue 11,000 

Pioneer Place  Growth Reserve 189,666 

Lower St James Street Growth Reserve 50,000 

Total Revenue Contributions  373,516 
 

Pioneer Place costs are to fund pre contract costs. 
 

b. Prudential Borrowing 2019/20 

The MRP cost is the charge to revenue for the repayment of the principal amount 
borrowed based on the estimated life of the asset and is not incurred until the year 
after the schemes are completed.  
 
The interest cost will be dependent on the timing of the borrowing and is subject to 
the interest rate at the time the borrowing is undertaken. The full year costs will be 
included within the revenue budget for 2020/21. 
 
The original capital budget for 2019/20 of £18,223,856 included a planned borrowing 
requirement of £7,452,936.  
 
On the 18 June 2019, Executive approved an increase for the unavoidable additional 
works arising on the contract for capital works at Burnley Town Hall. This budget is to 
be funded via borrowing.  
 
As at 10 July 2019 (Outturn Report), the planned borrowing requirement was 
£8,441,314. A separate report was approved on 10 July 2019 for the Wheeled Bins 
Equipment scheme, which included borrowing of £470k. Therefore, borrowing as at 
10 July 2019 was £8,911,314. 
 
An additional £427k Borrowing in the Quarter 1 report, was due to the financing on 
the Prairie Artificial Turf Pitch, moving from 3rd Party Contributions to borrowing. 
These borrowing costs will be paid for by Burnley Leisure, as previously approved. 
Therefore, as at Quarter 1, the Borrowing was £9,338,314. 
 
A reduction of £551,247 on the Building Infrastructure Works scheme, revised the 
borrowing as at Quarter 2, to £8,787,067.  
 
This report has reprofiled £25k for the Extension of Burnley Cemetery and £250k on 
the Town Centre & Weavers Triangle Project Work, into 2020/21. Therefore, as at 
Quarter 3, the Borrowing is £8,512,067. 

 

The revenue implications of borrowing £8,512,067 are a Minimum Revenue Provision 
(MRP) of £152k and an interest charge, assuming 3% on the borrowing, would 
equate to £255k for a full year.     

 

 



 

 

FINANCIAL IMPLICATIONS AND BUDGET PROVISION 

 
7. A decrease in the 2019/20 capital programme of £2,134,195 to give a revised budget of 

£15,347,289 and a reduction in the borrowing requirement of £275,000, from £8,787,067 
to £8,512,067. 

 

POLICY IMPLICATIONS 

 
8. None arising directly from this report. 

 

DETAILS OF CONSULTATION 

 
9. None. 

 

BACKGROUND PAPERS 

 
10. None. 

 

FURTHER INFORMATION  

PLEASE CONTACT: 
 
ALSO 

Asad Mushtaq – Head of Finance & Property      
 
Martin Dixon – Finance Business Partner 
 

 


