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GREEN SPACES & AMENITIES

Brun Valley Forest Park 40,607 5,000 5,000 45,607  -   0% 45,607
Works to footpaths in progress. Budget requested to be increased by £5,000 using a S106 contribution.  Other work includes meadow 

creation at Bank Hall to meet S106 obligations and additional signage and provision of bins.  All works  to be completed by 31st March 

2021.

Play Area Improvement Programme 120,066  -   120,066 6,637 6% 75,066 Work on Play Area Improvement currently awaiting review of Play Strategy which will be taken to Executive in October 2020.

Worsthorne Recreation Ground Improvements 264,180  -   264,180 94,666 36% 217,180
The drainage contract is complete and now in the maintenance phase. Multi Use Games Area / Car Park and building installation to follow 

for an autumn completion

Vehicle and Machinery Replacement 93,924 9,750 9,750 103,674 27,988 27%  -   
Three Streetscene vans have been replaced with electric vehicles. Three transit pickups are on order and due to be delivered shortly 

(delayed by Covid-19). Also replaced an electric bowling green mower and a new  pedestrian  mower for the Padiham mowing team. 

Budget increase due to vehicle sales.

Thompson Park Restoration Project 84,065  -   84,065 39,849 47% 84,065
Additional improvements to toilets have been completed together with the replacement Octagonal shelter. The final completion of the 

project is due in August 2020, delayed from the end of March 2020 due to Covid-19

Changing Places 43,469  -   43,469  -   0% 43,469
Work on the provision of a changing places toilet within the Hall to be undertaken as part of Towneley Hall repair works, which is starting 

later this financial year.

Extension of Burnley Cemetery 25,000  -   25,000  -   0%  -   
The contract for the design and outline planning consent for the Burnley Cemetery extension to be tendered in August 2020.  Further 

update to be given in quarter 2.

Playing Pitch Improvements 88,000 (88,000) (88,000)  -    -   0%  -   Design work not progressed due to Covid-19. Reprofiled to 2021/22

Refill Fountains 20,500  -   20,500  -   0%  -   
Design work to be progressed by Streetscene engineers, but installation of bottle fillers may not be possible this financial year because of 

Covid-19 restrictions. 

Stoops Wheeled Sport 3,792  -   3,792  -   0% 3,792 Scheme complete. This budget is to cover retention, payable 12 months after completion 

Prairie Artificial Turf Pitch 46,221  -   46,221 5,059 11% 46,221 Scheme complete. This budget is to cover retention, payable 6 months after completion 

829,824 14,750 (88,000) (73,250) 756,574 174,199 23% 515,400

STREETSCENE

Alleygate Programme 26,245  -   26,245  -   0%  -   
Funding allocation will provide resources to install approximately 6 new schemes in this financial year.  Analytical work to identify 

schemes to complete by Q2.  Consultation to commence Q3 with installation in Q4.  All funding will be committed.

River Training Walls 69,639  -   69,639 2,125 3%  -   
Remedial design works are on-going for various stretches along the River Brun and the River Calder in Thompson Park and Towneley Park 

respectively. It is anticipated that these works will be completed on-site in the 3rd and 4th quarter and that all the money will be spent 

this financial year. 

CCTV Infrastructure 2,409  -   2,409  -   0%  -   
Work is on-going on-site with a new camera being erected on Lower St James's Street, tied in with the Lower St James's Street upgrade 

scheme and Heritage Action Zone works.

Purchase Replacement Vehicle 7,400  -   7,400  -   0%  -   
Vehicle to be fitted with CCTV cameras to assist with performance contract management and compliance with Health and safety.  Work 

and all residual budget will be spent in Qtr 2.

105,693  -    -    -   105,693 2,125 2%  -   

2020/21 CAPITAL BUDGET CYCLE 1 MONITORING - UPDATE

Financed by 

External 

Funding Narrative provided by Project Officers/Heads of Service

Adjustments Per This Report Changes to be 

approved in 

this report

Scheme Name

Budget per 

Outturn Report Revised Budget

Total Spend 

as at 

30/06/20

% Schemes 

Spend

1



APPENDIX 1

Budget 

Adjustments

Reprofiled into 

Future Years

A B A + B
£ £ £ £ £ £ £ £

2020/21 CAPITAL BUDGET CYCLE 1 MONITORING - UPDATE

Financed by 

External 

Funding Narrative provided by Project Officers/Heads of Service

Adjustments Per This Report Changes to be 

approved in 

this report

Scheme Name

Budget per 

Outturn Report Revised Budget

Total Spend 

as at 

30/06/20

% Schemes 

Spend

ECONOMY & GROWTH

Padiham Townscape Heritage Initiative 968,231  -   968,231 120,008 12% 880,230

Work to three properties was put on hold due to Covid-19, but will recommence on site soon. The Council CPO/acquisition of 33-35 

Burnley Rd is due to complete July 2020, at this point the Council will begin development/design of a full repair and restoration scheme 

for the buildings. Public realm works are due to commence in July 2020.  The project has been and will continue to be affected by the 

effects and risks of the Covid-19 pandemic. 

Pioneer Place 135,432  -   135,432 51,250 38%  -   
Contracts with the developer, Maple Grove and Reel Cinemas were signed on 17/09/2019.  Marketing to occupiers has been on hold due 

to the Covid-19 pandemic.

Sandygate Square 3,793,706  -   3,793,706 1,781,675 47%  -   
Work has been delayed as a result of supply chain problems due to the Covid-19 pandemic.  Work is on-schedule for the partial 

completion necessary for student intake in September 2020.  

NW Burnley Growth Corridor 3,659,626  -   3,659,626  -   0% 3,659,626
The public realm works experienced significant delays due to LCC re-deploying staff as a result of the Covid-19 pandemic.  Detailed design 

has completed on the Public Realm, and works are due to commence in July 2020. 

Burnley-Pendle Growth Programme 722,000  -   722,000  -   0%  -   

Works to the Town Centre roundabouts, Junction 9 roundabout and Rosegrove Station have completed. Works to Rosegrove junction are 

ongoing but there has been a delay due to Covid-19 working restrictions and completion is now not expected until after March 2021. The 

former ambulance station has now been demolished and the new car park is on schedule for completion by the end of March 2021.  The 

project has been and will continue to be affected by the effects and risks of the Covid-19 pandemic. 

Town Centre & Weavers Triangle Project Work 536,730 (436,730) (436,730) 100,000  -   0%  -   
The project has been and will continue to be affected by the effects and risks of the Covid-19 pandemic. Therefore revise budget to 

£100k, reprofiling the remainder

Lower St James Street Historic Action Zone 1,577,514  -   1,577,514  -   0% 1,070,059

The scheme has been delayed due to Covid-19.  Historic England approval was delayed and it has not been possible to  recruit a dedicated 

Historic Action Zone (HAZ) Officer to manage the programme but recruitment is now progressing.  The  Public Realm works should have 

commenced in April but LCC stopped all "non-essential" work.  In order to secure LEP funding LCC have now commenced work on site. 

Some spend is expected in 2020/21 on HAZ wider activities including marketing and community engagement and once it is safe to do so 

work will commence to engage with property owners.

Padiham Town Hall Improvements 331,379  -   331,379  -   0% 298,201
Funding has been successfully confirmed from LEP. Contractor tenders have been assessed, and a preferred contractor has been 

selected. Work is ongoing to agree a preferred start. It is anticipated that work on the building start in July / August 2020, completing 

before Christmas.

Finsley Wharf & Canal Towpath Improvements 33,000  -   33,000 33,000 100%  -   Improvement work completed

Vision Park 39,386  -   39,386  -   0% 22,934
Agreement has been obtained from the LEP to carry over the remaining expenditure into 2020/21.  It has been agreed the money can be 

used towards new proposed external signage at the entrance to the site.

Former Open Market & Former Cinema Block 50,108 30,000 30,000 80,108  -   0%  -   

Demolition works and landscaping works are now complete. Work is on-going with exterior cladding and fire escape staircase 

replacement, which is now complete. The only remaining item is the cladding of the concrete parapet on the Bankfield elevation. The 

scheme is likely to be £30,000 overspent on the overall budget when completed due to unforeseen difficulties with a number of items 

such as the asbestos removal and waterproofing works to the former Customer Services unit. 

11,847,112 30,000 (436,730) (406,730) 11,440,382 1,985,933 17% 5,931,050

FINANCE & PROPERTY

Leisure Centre Improvements 95,058  -   95,058  -   0%  -   

Works to various sites totalling £39k have been ordered and are ready to commence, such as Padiham CCTV and Alarm upgrades, Prairie 

roof safe system and Mechanics stonework repairs. These have been delayed due to lockdown and building shut downs, and discussions 

will take place with Burnley Leisure, to arrange completion. Other works have been identified, and will be submitted for review at the 

next Leisure Trust meeting.
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Building Infrastructure Works 3,362,938 215,000 215,000 3,577,938 229,427 6%  -   

All of the works to the roofs including the Clock Tower, enhanced lightning and edge protection have now been completed and work is  

well underway on renovating the water damaged plaster and decorations above the main staircase in the Town Hall .  A third party report 

has been commissioned and received regarding repairs to the external stonework.  Further details can be seen in the main body of the 

report.

The flu gas heat exchanger/boiler, which cools cremation exhaust gases to allow removal of mercury and other contaminants has failed 

and is not economical to repair. The cremator maintenance contract does not include the replacement of the unit. Funding is required in 

this financial year to enable replacement  prior to winter and the potential second wave of Covid-19. Budget adjustment of £115k 

required

A budget adjustment of £100k is included after it was approved in February 2020 to bring forward a scheme for the replacement of the 

Cremator roof from the 2021/22 CIP into the current financial year.  This is due to the urgent repairs needed.

3,457,996 215,000  -   215,000 3,672,996 229,427 6%  -   
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HOUSING & DEVELOPMENT CONTROL

Emergency Repairs 120,000  -   120,000 16,928 14% 120,000
12 grants totalling a commitment of £57k were approved before Covid-19 and still require completion by contractors.  Work has 

restarted on external elements and will continue internally if safe working practices can be achieved.

Better Care Grant 2,994,007 (1,494,007) (1,494,007) 1,500,000 144,084 10% 1,500,000

56 disabled facilities grants totalling a commitment of £522,835 were approved before Covid 19 and still require completion by 

contractors.  Work has restarted on external work such as ramps.  In addition a further 56 referrals from social services have been 

received totaling an estimated commitment of £756,000.  It is not anticipated that the full budget will be spent in the current financial 

yeast. It is proposed that the budget be reduced to £1.5 million.

Energy Efficiency 50,000  -   50,000 6,000 12% 40,000
Applications continue to be received and works are recommencing to meet the allocated budget and ensure residents' homes are 

efficiently heated.

Empty Homes Programme 1,300,000  -   1,300,000 137,832 11%  -   
Despite a challenging start to the financial year, the programme is on target to acquire another 20 properties with a programme of CPOs 

underway and properties being bought by agreement. Renovations of current properties is still challenging with some supplies difficult to 

come by. We currently have 8 loans underway and 6 new enquiries being processed.

Interventions, Acquisitions and Demolitions 100,000  -   100,000  -   0%  -   
This programme is used to carry out small neighbourhood improvement schemes and to bring forward land for development. There is no 

spend so far this year and officers are currently exploring options for consideration

4,564,007  -   (1,494,007) (1,494,007) 3,070,000 304,845 10% 1,660,000

SPORTS & CULTURE

Mechanics Lighting Equipment 55,000  -   55,000  -   0%  -   
Key technical staff at the Mechanics have been on furlough since March due to Covid-19. When staff are able to return to work and an 

opening date for the Mechanics available the work will be completed. Further updates will be given when an indication is given as to 

when this will happen.   

55,000  -    -    -   55,000  -   0%  -   

CHIEF EXECUTIVE / CORPORATE INITIATIVES

Ward Opportunities Fund 14,500  -   14,500 11,902 82%  -   

Following the request by Full Council for ward members to commit remaining WOF balances, Councillors identified a number of projects, 

ranging from Christmas lights in Hapton, a Bee Garden at Rosewood Junior School, the community centre in Gannow and street 

improvements in Brunshaw, amongst others. Further internal charges are to be allocated, which will meant the entirety of the budget will 

be spent.

14,500  -    -    -   14,500 11,902 82%  -   

20,874,132 259,750 (2,018,737) (1,758,987) 19,115,145 2,708,431 14% 8,106,450
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